Aug 16, '99 [Aug 23, '99 [Aug 30, '99 [Sep 6,99 [Sep 13, '99
D |a Task Name Duration Start Finish M|T|W|T|F|S|S|M|T|W|T|F|S|S|M|T|W|T|F|S|S|M|T|W|T|F|S|S|M|T|W|T|F|S
1 Start of RHIC Shutdown(AGS 9/1) 0 days Mon 8/16/99 Mon 8/16/99 8/16
2 JEL] End of AGS Shutdown 0 days Fri 10/29/99 Fri 10/29/99
3 JEL] AGS Ring Heat Run 0.5 days Wed 9/1/99 Wed 9/1/99 91 D_g 1
4 JEL] AGS Ring Low En. PS Test 2 days Thu 9/2/99 Fri 9/3/99 9/2‘:’_9’,3_
5 JEL] Bstr Ring Penetration Survey 1 day Thu 9/2/99 Thu 9/2/99 92 Dim
6 Bstr. Ring All Cells Survey 25 days Fri 9/3/99 Fri 10/8/99 93 |
N N A
7 JEL] Booster BAF penetration 4 days Tue 9/14/99 Fri 9/17/99 o4 : a1
8 JEL] Booster - Replace Vac. Chamber BXT10 2 days Thu 9/2/99 Fri 9/3/99 a2 : VA
9 BTA Bakeout 32 hrs Tue 9/7/99 Fri 9/10/99 o :| 9/10
10 AGS MMags Rebuild 22 days Tue 9/7/99  Wed 10/6/99 ‘—_
1 |[FEH Surveys for removal 1 day Tue 9/7/99 Tue 9/7/99 o7 |:| 9/7
12 E Disconnect J10,11,12,K13 2 days Tue 9/7/99 Wed 9/8/99 o7 a/8
13 |[Ed Remove S. Blocks, xport mags. to 911 ass 2 days Thu 9/9/99 Fri 9/10/99 99
- y
14 |[FEH Rebuild Mags. 11 days Mon 9/13/99 Mon 9/27/99 9/13
15 |[Fd Reinstall Mags. 6 days Tue 9/28/99 Tue 10/5/99
16 | Mags. Hi-Pot/heat run 1 day Wed 10/6/99 Wed 10/6/99
17 |[FEH Seal sumps in AGS Fan Houses A-E 5 days Wed 9/8/99 Tue 9/14/99 o8 914
18 |[Ed Rebuild Linac Tower 10 days Fri 9/10/99 Fri 9/24/99 9/10 |
19 |[FEH AGS Ring Ceiling Grouting(H,1,J,K) 10 days Fri 9/10/99 Fri 9/24/99 9/10 |
20 |[EH J10 area Ceiling 5 days Mon 9/13/99 Fri 9/17/99 9/13 ‘:’_gﬂ_
21 14 alcove and | section 5 days Mon 9/20/99 Fri 9/24/99
22 Install J10 Beam Dump 16 days Mon 9/20/99  Mon 10/11/99
23 ([ Mechanical and controls 7 days Mon 9/20/99 Tue 9/28/99
24 |[EH P.S. power cabling(electricians) 14 days Mon 9/20/99 Thu 10/7/99
25 J10 testing 2 days Fri 10/8/99 Mon 10/11/99
26 |[Fd Replace H20 Septum 2 days Wed 9/8/99 Thu 9/9/99 o8 9/9
27 H20 testing 1day Fri 9/10/99 Fri 9/10/99 9/10 9/10
28 ([ AGS- replace 480vac xformer feeder in F 5 days Wed 9/8/99 Tue 9/14/99 o8 | | 914
29 ([ Replace F5 Septum downstream bellows 2 days Wed 9/8/99 Thu 9/9/99 o8 I:’_E_m_
30 ([ F5 Septum testing 1 day Wed 9/15/99 Wed 9/15/99 915 9/15
31 ([ Replace F7 Sextupole 1 day Mon 9/20/99 Mon 9/20/99
32 | F7 Test(entire string) 1 day Tue 10/5/99 Tue 10/5/99
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‘ ‘ ‘ Aug 16, '99 [Aug 23, '99 [Aug 30, '99 [Sep 6,99 [Sep 13, '99
D |a Task Name Duration Start Finish M|T|W|T|F|S|S|M|T|W|T|F|S|S|M|T|W|T|F|S|S|M|T|W|T|F|S|S|M|T|W|T|F|S
33 ([ AGS Fan Hses. Electrical maint.(A-E) 6 days Mon 9/13/99 Mon 9/20/99 9/13 ‘—
34 | AGS Fan Hses. Air Cond. Maint.(E-A) 5 days Wed 9/8/99 Tue 9/14/99 o8 | | 914
35 ([ @ All servers off-line upgrade 1700-1700hrs 2.5 edays Fri 9/17/99 Sun 9/19/99 917 |:
36 ([ Westing House Testing, Ring Secured 14 days Tue 10/12/99 Fri 10/29/99
37
38
39
40
41
42 Rhic Shutdown 69days  Mon 8/16/99  Fri 11/19/99 | S
43 JEL] RHIC P.S. testing 6.94 days Mon 8/16/99 Tue 8/24/99 |-8/24
44 | HSD Magnet Installation 44 days Mon 8/16/99 Fri 10/15/99
45 | Crystal Collimator Installation in Sect. 7 WB 59 days Tue 8/17/99 Tue 11/9/99 8/17
46 Cryogenics Warm-up 5 days Tue 8/24/99 Tue 8/31/99 8/24 | | 8/31
47 JEL] RHIC - 011DU6D6/01DU6Q6 investigation 33 days Tue 8/24/99 Fri 10/8/99 8/24 |
48 | RHIC - Sect. 7 and 8 Collimators installation 54 days Mon 8/30/99 Fri 11/12/99 8/30 |
49 | RHIC - Valve Box Repairs 54 days Mon 8/30/99 Fri 11/12/99 8/30 |
50 JEL] VJR Repairs 18 days Tue 10/19/99 Thu 11/11/99
51 ([ Polarimater Installation 15 days Mon 11/1/99 Fri 11/19/99
52 |[d RHIC Systems Start-up(Cryo) 0 days Mon 11/15/99 Mon 11/15/99
53 |[Ed RHIC Bipolar P.S.'s installation 42 days Thu 9/16/99 Fri 11/12/99 916 :
54 |[Ed RHIC Gamma TR Installation 40 days Mon 9/20/99 Fri 11/12/99
55 STAR Install EM Cals. 12 wks Mon 8/16/99 Mon 11/8/99
56 BRAHMS Exp. Equip. installations 10 wks Mon 8/16/99 Mon 10/25/99
57 Phenix Install gas piping & safety sys. 11 wks Mon 8/16/99 Mon 11/1/99
58 PHOBOS Install Mag. Choke & Exp. Equip. 10 wks Mon 8/16/99 Mon 10/25/99
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[Sep 20, '99 [Sep 27,99 [Oct 4,00 [Oct 11,00 Oct 18, '00 Oct 25, '00 [Nov 1,00 Nov 8, ‘00 Nov 15, ‘00

| [Oc |
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